## **CEQA EIR Process**

**Prepare Initial Study** 



Distribute Notice of Preparation 1/4/17



Scoping Meetings 1/25/17 & 2/8/17



Public Hearing on Draft EIR 5/3/2018



Public and Agency Review of Draft EIR (45 days)



Prepare Draft EIR



Prepare Final EIR including Response to comments



Decision



File Notice of Determination